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ESTIMATE RUN 09/12/2017

ESTIMATE SUMMARY 11:02:01

CONTID: C22032         ESTIMATE NO: 0001 PROG 2005

PCN: 22032-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS FROST HEAVES PERCENT TIME:

PROJECT NO: NHPP 0702-381                 

I-70 VAIL PASS FROST HEAVES

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,254,070.00 PARTICIPATING $ $ 478,235.00

AWARD PROJECT AMT: 1,132,110.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,547.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.29

FIXED COMPLETION DATE

FIXED COMPLETION DATE

38.13%

775,835.00

478,235.00

478,235.00

465,687.95

$

$

$

$

478,235.00

0.00

478,235.00

0.00

478,235.00

-12,547.05

0.00

465,687.95

0.00

AMOUNT DUE 465,687.95 465,687.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 465,687.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

31.0 TIME ALLOW: 11/3/2017 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/31/2017

07/31/2017

08/30/2017

06/15/2017

06/27/2017

07/14/2017

07/31/2017
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0010 Removal of Asphalt Mat 0.000

213.000

202-00220  
 

10,650.00213.000

10,650.00

561.000

SY  

50.00000

0015 Removal of Pavement Marking 0.000

801.000

202-00250  
 

40,050.00801.000

40,050.00

801.000

SF  

50.00000

0020 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

12.000

LF  

50.00000

0025 Rock Excavation 0.000

397.000

203-00400  
 

31,760.00397.000

31,760.00

887.000

CY  

80.00000

0030 Backhoe 0.000

5.000

203-01510  
 

500.005.000

500.00

20.000

HOUR

100.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

150.00000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

120.00000

0045 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

100.00000

0050 Potholing 0.000

6.000

203-01597  
 

2,400.006.000

2,400.00

25.000

HOUR

400.00000

0055 Laborer 0.000

12.000

203-02330  
 

600.0012.000

600.00

40.000

HOUR

50.00000
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

264.000

206-00000  
 

21,120.00264.000

21,120.00

639.000

CY  

80.00000

0065 Filter Material (Class A) 0.000

275.000

206-00510  
 

41,250.00275.000

41,250.00

784.000

CY  

150.00000

0070 Shoring Protect Fiber Optic 0.000

0.750

206-01750  
 

7,500.000.750

7,500.00

1.000

L S 

10,000.00000

0075 Erosion Log Type 1 (12 Inch) 0.000

250.000

208-00002  
 

5,000.00250.000

5,000.00

1,000.000

LF  

20.00000

0080 Aggregate Bag 0.000

55.000

208-00035  
 

1,375.0055.000

1,375.00

100.000

LF  

25.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

50.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

50.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

100.00000

0100 Modify Inlet 0.000

1.000

210-04020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

15,000.00000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

10,000.00000
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,200.000

SY  

5.00000

0120 Wildlife Biologist 0.000

4.500

240-00000  
 

225.004.500

225.00

40.000

HOUR

50.00000

0125 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

50.00000

0130 Aggregate Base Course (Class 6) 0.000

63.000

304-06007  
 

4,410.0063.000

4,410.00

187.000

CY  

70.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

213.000

403-00721  
 

24,495.00213.000

24,495.00

561.000

SY  

115.00000

0140 Heating and Remixing Treatment  (Special) 0.000

0.000

405-00101  
 

0.000.000

0.00

372.000

SY  

50.00000

0145 Geotextile (Separator) (Class 3) 0.000

1,014.000

420-00134  
 

5,070.001,014.000

5,070.00

2,793.000

SY  

5.00000

0150 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

30.000

SY  

50.00000

0155 Manhole Slab Base (10 Foot) 0.000

7.000

604-30010  
 

38,500.007.000

38,500.00

9.000

EACH

5,500.00000

0160 6 Inch Perforated Pipe Underdrain 0.000

773.000

605-00060  
 

19,325.00773.000

19,325.00

1,100.000

LF  

25.00000

0165 Subsurface Drain Outlet Structure (Special) 0.000

0.000

605-84100  
 

0.000.000

0.00

5.000

EACH

5,000.00000
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

12.000

LF  

220.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0180 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

85.000

LF  

20.00000

0185 12 Inch Drainage Pipe (Class 9) 0.000

493.000

624-29012  
 

24,650.00493.000

24,650.00

521.000

LF  

50.00000

0190 Construction Surveying 0.000

0.600

625-00000  
 

15,000.000.600

15,000.00

1.000

L S 

25,000.00000

0195 Mobilization 0.000

0.600

626-00000  
 

60,000.000.600

60,000.00

1.000

L S 

100,000.00000

0200 Public Information Services (Tier III) 0.000

0.300

626-01103  
 

2,460.000.300

2,460.00

1.000

L S 

8,200.00000

0205 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

4.000

GAL 

1,200.00000

0210 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

10.000

GAL 

350.00000

0215 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

40.000

SF  

100.00000

0220 Flagging 0.000

107.500

630-00000  
 

3,225.00107.500

3,225.00

1,000.000

HOUR

30.00000
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Inspection 0.000

16.000

630-00007  
 

2,640.0016.000

2,640.00

30.000

DAY 

165.00000

0230 Traffic Control Management 0.000

18.000

630-00012  
 

14,400.0018.000

14,400.00

100.000

DAY 

800.00000

0235 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

10.000

EACH

275.00000

0240 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

6.000

EACH

165.00000

0245 Construction Traffic Sign (Panel Size A) 0.000

11.000

630-80341  
 

385.0011.000

385.00

22.000

EACH

35.00000

0250 Construction Traffic Sign (Panel Size B) 0.000

20.500

630-80342  
 

717.5020.500

717.50

72.000

EACH

35.00000

0255 Construction Traffic Sign (Panel Size C) 0.000

16.000

630-80343  
 

560.0016.000

560.00

32.000

EACH

35.00000

0260 Construction Information Sign 0.000

2.000

630-80348  
 

70.002.000

70.00

4.000

EACH

35.00000

0265 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

412.500.500

412.50

2.000

EACH

825.00000

0270 Portable Message Sign Panel 0.000

32.000

630-80359  
 

1,760.0032.000

1,760.00

300.000

DAY 

55.00000

0275 Drum Channelizing Device 0.000

50.000

630-80360  
 

750.0050.000

750.00

100.000

EACH

15.00000
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

30.000

EACH

15.00000

0285 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

30.000

EACH

15.00000

0290 Portable Traffic Speed Monitor 0.000

0.500

630-80367  
 

412.500.500

412.50

1.000

EACH

825.00000

0295 Concrete Barrier (Temporary) 0.000

500.000

630-80370  
 

25,000.00500.000

25,000.00

1,000.000

LF  

50.00000

0300 Traffic Cone 0.000

15.000

630-80380  
 

112.5015.000

112.50

70.000

EACH

7.50000

0305 Impact Attenuator (Temporary) 0.000

2.000

630-85010  
 

5,000.002.000

5,000.00

4.000

EACH

2,500.00000

0310 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

1.000

630-85040  
 

32,000.001.000

32,000.00

2.000

EACH

32,000.00000

0315 Night Work Lighting 0.000

1.000

632-00000  
 

500.001.000

500.00

1.000

L S 

500.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0325 F/A Partnering 0.000

1,450.000

700-70011  
 

1,450.001,450.000

1,450.00

1,450.000

F A 

1.00000

0330 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

40,000.000

F A 

1.00000
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PCN: 22032-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPP 0702-381                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

CAT 453,235.00453,235.001,229,070.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0355 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

CAT 25,000.0025,000.0025,000.00CURRENT AMT0400 $ $ $

$ 478,235.00478,235.00$1,254,070.00$CURRENT AMTPROJECT TOTAL


